

# FETS STATUS REPORT – MARCH 2011

## Contract Details


Term: 10/01/2009 to 12/31/2011

**Task 1** – Maintenance and Operations.

**Task 2** – Inventory Calculation and Reporting.

**Task 3** – Emission Inventory Improvement.

**Task 4** – 2008 National Emissions Inventory Support.



## Project Activity since March 2011

### 2008 NEI Support Status

- Drafted a summary report for the EPA with the results of the NEI Support project.
- Continued user support for the online data review and reporting tools.

### System Development and Maintenance

- Critical updates were made to the Technical Node server.
- The FETS database was migrated from CIRA to Air Sciences' database server in Golden, CO.
- Minor revisions were made to the newest data acquisition feeds to accommodate inconsistencies in reporting.
- Downloaded the latest version of FCCS, v2.2, with increased resolution from 1 km to 30 m. Not yet implemented in the Technical Node.

### Calls and Meetings

- Matt Mavko attended the 2011 Region 10 Smoke Managers Meeting (not funded by FETS project) and presented on FETS developments in the last two years.

### Sequence of events for completion of NEI version 2.

